

Illinois Tollway Projects Tri-State Tollway (I-294) Jane Addams Memorial Tollway (I-90) Reagan Memorial Tollway (I-88) Veterans Memorial Tollway (I-355) Elgin-O'Hare (EO) Systemwide (S/W) Other Agency Major Projects IDOT									
Illinois Tollway CONSTRUCTION CONTRACT BID LETTING SCHEDULE (Sorted by Bid-Opening) CHICAGO AREA MAJOR TRANSPORTATION AGENCIES Cost Magnitude Key: A - \$5 - \$10M B - \$10 - \$25M C - \$25 - \$50M D - \$50 - \$75M E - \$75 - \$100M F - > \$100M U - \$0 - \$5M Unbundled U / SA - Set Aside for Small Businesses Located on <i>Illinois Tollway Website</i> under <i>Doing Business</i> www.illinoistollway.com									
Information in this document is subject to change.									
ROUTE	TYPE OF WORK	PROJECT DESCRIPTION	PROJECT NUMBER	ADVERTISE DATE	BID OPENING DATE	ESTIMATED BOARD APPROVAL	ESTIMATED NOTICE TO PROCEED	CONTRACT COMPLETION DATE	COST MAGNITUDE (See key)
S/W	Maintenance	Toll Plaza Lighting Upgrades - I-90 / I-94 / I-294	8131	17-Mar-16 A	3-May-16 A	26-May-16 A	19-Aug-16	9-Dec-16	U/SA
S/W	Maintenance	Toll Plaza Lighting Upgrades - I-88 / I-355	9188	24-Mar-16 A	10-May-16 A	26-May-16 A	3-Aug-16 A	9-Dec-16	U/SA
IDOT	Miscellaneous	IDOT Bid Letting			29-Jul-16 A				
90	Reconstruction	M7 - Rockford facility Reconstruction	4258	2-Jun-16 A	4-Aug-16 A	25-Aug-16	10-Oct-16	31-Aug-18	B
S/W	Fiber Optic	SW - Fiber Optic Relocation	4269	1-Aug-16 A	1-Sep-16	22-Sep-16	2-Jan-17	7-Dec-18	A
IDOT	Miscellaneous	IDOT Bid Letting			16-Sep-16				
90	Repairs	I-90 Ramp and Bridge Repairs	5715	1-Sep-16	29-Sep-16	27-Oct-16	27-Dec-16	1-Oct-17	A
294	Miscellaneous	95th St Queue Detection and Warning System MP 17.4 to 19.4	9192	6-Sep-16	4-Oct-16	27-Oct-16	9-Jan-17	17-Jul-17	U
294	Repairs	Deck Patching Mile Long Bridge; MP 21.5	5714	1-Sep-16	6-Oct-16	27-Oct-16	27-Jan-17	15-Nov-18	U
S/W	Repairs	Noise Abatement Wall Construction	TBD(5664-8)	22-Sep-16	21-Oct-16	17-Nov-16	27-Jan-17	1-Aug-17	U
EO	ITS	ITS - IL 53 to IL 83	4638	12-Sep-16	25-Oct-16	17-Nov-16	13-Jan-17	31-Oct-17	A
IDOT	Miscellaneous	IDOT Bid Letting			4-Nov-16				
90	Reconstruct / Widen	Reconstr. IL-23 Bridge and Roadway over I-90 - MP 36.1	4268	5-Oct-16	15-Nov-16	15-Dec-16	6-Mar-17	17-Nov-17	A
EO	Earthwork	O'Hare Site Preparation / Earthwork	4667	6-Oct-16	18-Nov-16	15-Dec-16	27-Feb-17	17-Sep-17	C
355	Maintenance	M-14 Pavement Rehabilitation	TBD(4079-17)	11-Oct-16	18-Nov-16	15-Dec-16	15-Feb-17	29-Sep-17	U/SA
294	Rehabilitation	South Tri-state Pavement Preservation and Rehab. - Roadside Safety MP 0 to 8.25	TBD(5681-8)	13-Oct-16	22-Nov-16	15-Dec-16	10-Feb-17	11-Nov-17	B
S/W	Drainage	South Tri-State (I-294) Slope related Drainage Issues	TBD(5664-9)	27-Oct-16	29-Nov-16	15-Dec-16	1-Mar-17	1-Jul-17	U/SA
EO	Widening	IL 19 Widening - East of York Road to Taft Ave	4670	10-Nov-16	22-Dec-16	26-Jan-17	24-Mar-17	28-Oct-17	A
S/W	Signage	SW Sign Panel Fab. and Installation	TBD(9149-8)	30-Nov-16	5-Jan-17	26-Jan-17	24-Mar-17	31-Dec-18	U
294	Repairs	South Tri-state Structural Repairs and Preservation	TBD(5681-9)	6-Dec-16	10-Jan-17	26-Jan-17	23-Mar-17	20-Dec-17	B
IDOT	Miscellaneous	IDOT Bid Letting			20-Jan-17				
S/W	Maintenance	Bensenville Bridges Approach Slab and Ret. Wall Rprs	4240	28-Dec-16	2-Feb-17	23-Feb-17	24-Apr-17	19-Dec-17	U
Note - A after the above dates notes the ACTUAL DATE of the event. Note - P after the above dates notes PENDING.									