

Jane Addams Construction Projects

Contract Number:	I-13-4133
Project Description:	I-90 Westbound Widening and Reconstruction - Genoa Road to Anthony Road
Budget:	\$51,012,136
	Updated: 1/25/2016

Notice To Proceed:	10/31/2013	Project Phase:	Construction
Contract Start Date:	10/31/2013	Route:	Jane Addams Memorial (I-90)
Contract Completion Date:	8/31/2015	Location:	Milepost 24.9 to 33.5
Contract Award Amount:	\$48,582,987	County:	Boone, McHenry
Contract Authorized Amount*:	\$54,437,280	Prime Contractor:	Curran Contracting Company
Board Approval Date:	7/25/2013	Earned To Date:	\$53,681,392
DBE Advertised Goal:	19.00%	Percent Complete:	98.611%

Subcontractor List ^

Name:	Diversity Program:	Diversity Certifications:
Aldridge Electric Inc, DBA GFS Construction LLC	No	
Antigo Construction, Inc.	No	
Asphalt Stone Co.	No	
Baumgartner Construction, Inc.	No	
Brown R Cartage (dba Traffic Solutions)	Yes	D/MBE
Bull's-Eye Boring	No	
Central Boring, Inc.	No	
Chicago Structures LLC	No	
Clean Cut Tree Service, Inc.	No	
Electrical Resource Management, Inc.	No	
Evergreen Supply Co.	Yes	D/WBE
Galarza Trucking	No	
Galarza Trucking	Yes	DBE
Glenbrook Excavating/Concrete	No	
Industrial Fence Inc	Yes	D/MBE
Javelina Construction, Inc.	No	
John Burns Construction Company	No	
K-Five Construction Corporation	No	
Landmark Contractors, Inc.	No	
Laredo Systems	Yes	D/MBE
Mackie Consultants, LLC	No	
Maintenance Coatings Co.	No	
Marking Specialists Corporation	Yes	D/MBE
Mayo Steel Erectors	No	
Midwestern Electric Co., Inc.	Yes	D/MBE
Mt Carmel Stabilization Group, Inc.	No	
MTC Moreno's, Inc.	Yes	DBE
Penhall Company	No	
Plote Construction, Inc.	No	
Prime Tack And Seal	No	
Quality Saw & Seal	No	
R A Seaton Contractor Services, LLC	Yes	DBE
Reliable Concrete Cutting Co., Inc.	No	
Rico Enterprises, Inc.	Yes	D/WBE
Traffic Control & Protection	No	
Traffic Services, Inc.	No	
Viridian Enterprises, Inc.	Yes	D/MBE

*The Contract Authorized Amount reflects the Contract Award Amount approved by the Tollway Board and may also reflect change orders and/or extra work orders, also approved by the Board, that result in project cost adjustments in response to unforeseen conditions on the job site, expansion/reduction of scope of work, or project delivery acceleration.

^This list reflects the subcontractors to date; additional subcontractors may be added or deleted throughout the span of the contract.

Construction Contract Tracker reports are updated monthly.